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SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 301 Date: 09-Apr-2012 Monday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 944

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Cloudy

Temperature 7 AM 12 PM 4PM48 - 50 60 - 68

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 9, 2012 Diary

ABF Crews activities involved in disassembly of the Hauling System:

ABF crews started dismantling the hauling system and taken away the components as follows:

1- The carpenters started covering the West loop strand by a wooden frame cover in order to protect the
strand in the process of the disassembly of the Secondary Hauling system frames.
2- The ABF crews continued removing the Primary Hauling System Frames located at the West and East
Catwalks.
3- The ABF crews continued removing the attached components of the Secondary Hauling System such
as brackets, hydraulic jack hoses, cables and their extensions, sheaves, pumps. Still the Secondary
Hauling System Jacks are in place.
4- The ABF crews removed the South Transfer Arm and the connected hoses; however the steel frame
holding it still is in place. The steel frame of the North transfer Arm was removed.
5- The ABF crews removed the bracket sheave assembly of the primary Hauling at the South East of SAS.
6- The electrical wires set up for controlling the Primary Hauling system were removed.
7- The ABF crews removed the bracket sheave assembly of the Primary Hauling system located at the
North and South side of Pier W2.
8- The Steel brackets attached to the deviation saddle for the strand adjustment at the West loop were
removed.
9- All the removed hauling frames are disassembled and transferred with the other pieces to the barges by
the Favco Crane.
NOTE: 1 hour OT

ABF Crews involved in the disassembly of the Hauling system:

-Jerry Kubala (Foreman)
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Jim Benninghove (Foreman)
-Ryan Evanchick
-Mike Draper
-Mike Portillo
-Ronny Chamberlain
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-Tony Miranda
-Dario Loza
-Matthew Holt (Foreman)
-Jonathon Biskner
- Carlos Alvarado
-Chris Biskner (Foreman)
-Rene Mulato
-Ethan Kent
-Mathew Cochran

- Barry Rothman
-Lonny Candelaria
- Anthony Costa (Foreman)
- Casey Lux
- Hayes Batiste
- Jacob Meche
- Kevin Ratcliff
- Augie Solis
- Kevin Karber (Foreman)
- Daniel Hughes
- Lance Carlson
-Luis Plancarte
- Anthony Smaler
-Daniel Martinez
-Aaron Kent (Foreman)
- Jun Peralta

Carpenters & laborers
-Jose Avila
- Luis Diaz
- Jesus Ruiz
- Jose Avalos
- Guillermo Limon
- Victor Hernandez

Others:
-Scott Ross (Crane Op.)
- Bill Alger (Crane OP.)
- Kevin Alger (Crane Op.)
-Vernon Hubbard (Crane Op.)
- Earl Clayborn
- Jose Torres
- Ron Knart (Electrician)
-Jerry Kent (Superintendent)

Equipments:
- Crane TERX RT160
- Crane Manitowoc (At pier W2)
- Crane Gove RT160
- Crane Grove 890E

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 140 0-DMS-000.14004-0120F4 MOBILIZATION

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DARIO LOZAIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM RENE MULATOIronworker 8.00 2.00 0.00 10.00

FOR CHRISTOPHER BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

FOR MATTHEW HOLTIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

JNM RONNY ChamberlainIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

4.00

*E0410406

1.00

No

0.00 0.00

Equipment, Crane, 20 Ton

4.00

002363

1.00

No

0.00 0.00

Equipment, Crane, 60 Ton

4.00

002154

1.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

4.00

002321

1.00

No

0.00 0.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

APP ANTHONY SMALERIronworker 8.00 2.00 0.00 10.00

APP JOSE TORRESIronworker 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

GEN RON KNARTElectrician 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 2.00 0.00 10.00

OTH WILLIAM ALGEROperator 8.00 2.00 0.00 10.00

APP SCOTT ROSSOperator 8.00 2.00 0.00 10.00

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

APP LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

JNM DANIEL MARTINEZIronworker 8.00 2.00 0.00 10.00

OTH VERNON HUBBARD 8.00 2.00 0.00 10.00

APP LUIS PLANCARTEIronworker 8.00 2.00 0.00 10.00

JNM LANCE CARLSONIronworker 8.00 2.00 0.00 10.00

JNM DANIEL HUGHESIronworker 8.00 2.00 0.00 10.00

FOR KEVIN KARBERIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR AARON KENTIronworker 8.00 2.00 0.00 10.00
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